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Highlights A=)

Political/Governance

Iraq National Conference Outcomes:

I The Iragi National Conference ended this week with the selection of 81 interim
assembly members. These members, along with 19 from the former IGC, will

serve on the interim assembly until they are replaced through national elections
(Jan. 05).

Najaf Standoff Continues:

I Iragi and coalition forces continue to encounter resistance from Jaysh al-Mahdi
militia around the Imam Ali shrine in the holy city of Najaf.

Economic
Oil Production and Exports:

i As of Aug 19, oil revenue was estimated at $9.9 billion.

I Iraq reopened two of its major oil pipelines in the North and South, thus restoring
exports to normal levels.
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Highlights (cont.)

Reconstruction
Project and Contracting Office (PCO):

i PCO reports $872 million worth of work in place i a 5% increase for week ending
18 August 2004.

Security
Implications of Najaf Conflict:

I There has been a noticeable spike in acts against the Coalition due largely to
heavy fighting with Al-Sadris Mahdi Army forces in Najaf after Najafis Governor
requested Coalition assistance.

Security Forces Update:

I Iragi Security Forces capabilities continue to improve and recruiting efforts
continue to be very successful, but performance varies by region. 91,468 trained
Iraqis are on duty and an additional 18,351 are in training.

N/P 4
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Governance - Developments

National Conference:

I The National Conference was characterized by robust debate over issues of national
importance and resulted in the selection of an interim national council that is broadly
representative of lraqis diversity.

Najaf Situation:

I Despite an apparent agreement on the part of Muqtada al-Sadr to end the current
standoff and reports that Sadr himself is no longer in Najaf, Iragi and coalition forces
are still encountering resistance around the Imam Ali shrine from Jaysh al-Mahdi
militia.

Capacity Building:

I The State Department is promoting capacity building and democracy through a US-
based program for Iraqis.

A "NGO Management" International Visitor Program (August 14-Sept 3):
Highlighting the role that the non-profit sector plays in U.S. society, and the
many ways that non-governmental organizations (NGOs) promote
democracy and civic involvement.

International Cooperation:

I Bosnia has agreed to send a de-mining unit to Baghdad by early 2005.

UNCLASSIFIED
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Economy
Oil Update:

i As of Aug 19, oil revenue was estimated at $9.9 billion.
I Two oil pipelines in the north and south reopened. The increase in Iraqi oil
production caused crude oil futures to end sharply lower on Monday after a bull

run priced futures near $50 per barrel.
Employment Update:

25 August 204

Number of Iraqis employed in US-Funded Reconstruction Projects

Iraqis last

Iraqis this

%

Increase on

Sector week week week

Buildings, Health & E ducation 1,738 2,546 46.5%
E lectricity 260 516 98.5%
O il 574 566 -1.4%
Public Works & W ater 3,458 4021 16.3%
Security & Justice 4,077 3,900 -4.3%
Transportation & Com munications 186 209 12.4%
AIRP 17,568 12903 * -26.6 %
PCO Weekly Survey TOTAL| 27,861 24,661 -11.5 %
USAID | 51,450 62,621 21.7%

MILCON TOTAL 475 268 43.6%

GRAND TOTAL| 79,786 87,550 9.7%

* AIRP decrease in employment of approximately 4,500 Iraqi workers is due to work stoppages from hostility in Sadr City, Najaf, Diwaniyia and Samarra

Data as of 18 Aug 6
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Economy (cont.)

Securities Exchanges:

I On Aug 10, a workshop was held for 30 Irag Stock Exchange Brokers.

n Focused on developing high standards of ethical conduct within the
Exchange.

n USAID also helping to draft Exchangeis new membership rules, by-laws,
and disciplinary code.

i The Ministry of Finance auctioned ID 100 billion (about $68.5 million) in T-Bills
on August 16; the settlement yield was 5.5 percent.

Currency Update:

I At the New Iraqgi Dinar (NID) auction on August 24, the settlement price was
1,460 dinars per dollar, the same as the previous day and unchanged since
June 16.

n A total of 18 banks trading.
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Economy i Private Sector Development

Renewal and Reconstruction Conference & Exhibition:
I Will be held Sept 25- 27 in Dubai, UAE. It is divided into two conferences:

n Opportunities and Developments in Iraq Infrastructure Projects Conference
which will identify and quantify strategic issues affecting investment
decisions in major sector development programs.

n The Iraqi Oil, Gas, and Power Summit which will evaluate crucial factors
associated with rehabilitation and development which will include high-level
public and private sector presenters from various countries.

lIG Minister of Trade visit to the U.S. in November:

I The Minister of Trade is expected to embark on a four-city U.S. visit in
November. The purpose of the visit is to expand economic development and
investment in Iraq by meeting with U.S. private businesses.
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Essential Services - Water and Sanitation

Current Projects:

i USAID is implementing approximately $520 million in water and sanitation
projects throughout Iraq.

A These projects include construction and rehabilitation of water and sewage
plants and networks, repairs to reservoirs and canals, landfill construction,
and a rural water supply project.

I The rehabilitation of two wastewater treatment plants in Baghdad is continuing.

A These plants will treat nearly 75 percent of the wastewater flow from Baghdad
municipality once complete.

I Restoration of 14 Basrah Governorate water treatment plants is 75 percent
complete and on schedule for completion by the end of October 2004.

i The $30 million Ministry of Water Resources work program for unskilled laborers
to clear canals and clean up project sites, begun in May 2004, continues.

n Last week, over 60,000 laborers were working daily; the program is expected
to end in September.

N/P 9 UNCLASSIFIED
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Essential Services - Telecommunications

I Total number of telephone subscribers in Iraq is now over 1,463,148 (i”C|udin
663,416 cell phone subscribers) f 72.3% above pre-war levels.

I There are now 799,732 land line telephone subscribers in Irag, compared with
833,000 subscribers pre-war.
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As of Aug 24

I The First Responder Network, a communications network that will connect
police services, fire services, emergency response services, and the military,

was issued a Notice to Proceed this week for Region 5.
N/P 10
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Essential Services - Food Security

WEP Program:

I This chart is the current projection of monthly closing stocks in days of supply of the Public
Distribution System through the end of 2004. The Iragi Governmentis goal was to establish a
three-month buffer stock. The horizontal axis is placed at 30 days stock to reflect a minimum
goal of enough stock on hand to meet ration requirements of the proceeding month.*
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*Based on most recent Grain Board Weekly Stock report dated 7 August 04
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Essential Services - Health Care

Health Care:

I Continued progress is being made on the 150 Primary Health Centers (PHCs)
reported earlier, with two more groundbreakings held this week.

I The Najaf Teaching Hospital, damaged in April, was scheduled for repairs this
past week.

I Iragi medical personnel and translators are staffed at the Convention Center
treating minor injuries to 175 conference participants.

I The Ministry of Health is ensuring that Najaf has emergency response capability,
including blood supplies, on stand-by in case of need.

N/P 12
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Essential Services - Education

Education:

I Civil Affairs facilitated the transfer of 10 pallets of Heart-to-Heart International-
donated materials, including school supplies and toys, from the Kuwait Federal
Express delivery yard to the U.S. Marine Corps.

I A World Bank (WB) Adviser to the IIG advised that the WB is serious about
tackling any contract problems relating to the procurement of textbooks.

i Textbooks are scheduled to arrive in November.

i The delay has been a result of several issues and WB states it is absolutely
normal.

I WB Meetings have taken place with the Minister of Education and a Senior
Ministry Consultant to discuss the National Competitive Bidding process for the
distribution and printing of the curriculum for the coming school year funded by
the Bank.

I K-12 schools will open September 18, 2004, an improvement from last yearis
delayed start of October 1, due to rehabilitation projects.

13
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Electricity Overview

Megawatt Hour Production (MWH)

Goal
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I Summer maintenance program continues resulting in about 545 MW of
generation capacity currently offline for scheduled and 130 MW for
unscheduled maintenance.

i 7 Day Average: 112,751 MWH

14
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Hours of Power

Average hours of Electrical
Service provided overa 7
Day Period
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Crude Oil Production A=A
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‘I:I Production

I Weekly Average of 1.636 MBPD Is Below Target of 2.5 MBPD
I Long Term Ministry of Oil (MOO) Target (Dec 04): 2.8 h 3.0 MBPD (Pre-War Capacity)
I Pre-War Peak: 2.5 MBPD in Mar 03

I Post-War Peak: 2.595 MBPD on 16 Apr 04
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Millions of Barrels Per Day
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Monthly Export:

Volume & Revenue

‘I:I Revenue ($B) —o— Iraqi Export (MBPD) ‘
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1.406
1,148
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I Current Monthly Average: 1.000 MBPD
i Current Monthly Revenue: $0.62B
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Refined Products

0O Production % O Import %
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Diesel Kerosene Benzene LPG

I Diesel: 18.8 ML of 18 ML I Benzene: 17.9 ML of 22 ML
I Kerosene: 4.6 ML of 5 ML I LPG: 3,903 tons of 4,000 tons

18
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National Stock Levels A™A
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| National stock levels are remaining steady.
19




\ UNCLASSIFIED 25 August 204

Project and Contracting Office (PCO) Developments

I To date, the PCO has issued 227 task orders, out of a total of 390 (58%).

n These task orders cover 2,312 projects nationwide, out of a total 2,824
(82%).

i Of the $18.4 billion supplemental, $9.8 billion has been committed, $6.8
billion is contractually obligated, and $872 million has been disbursed.

I The Accelerated Iraq Reconstruction Program (AIRP) is meeting urgent local
needs across Iraq:

n Projects cover: water and sanitation, health, education, building, roads,
power, telecommunications, and various other with a new emphasis on
schools and clinics.

n AIRP projects currently employ 17,568 Iraqis on 357 projects.

i Upcoming round of contract awards will be open to all, with exception of
states that sponsor terrorism.

N/P| Data as of 18 Aug 20
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Project and Contracting Office (PCO)

Committed Obligated Disbursed
Last Last
2207 Last Week Current Week Current
Report Apportion Week Current
Security and Law Enforcement 3235 2976 2594 2667 1717 1854 369 373
Electricity Sector 5465 2538 2204 2211 1910 1915 207 214
Oil Infrastructure 1701 1701 1454 1508 986 1005 31 32
Justice, Public Safety, and Civil Society 1033 825 715 723 396 400 28 31
Democracy 451 451 420 420 309 318 14 23
Education, Refugees, Human Rights, Governance 259 259 241 241 2 125 16 23
Roads, Bridges, and Construction 367 270 256 235 124 104 4 4
Health Care 786 577 565 574 376 379 2 2
Transportation and Communications 500 467 416 417 193 206 6 6
Water Resources and Sanitation 4246 892 839 823 638 638 12 13
Private Sector Development 183 135 102 102 49 49 17 34
Admin Expense (USAID, State) 213 29 29 29 29 29 15 18
TOTAL 18439 11120 9835 9950 6852 7022 721 773
CONSTRUCTION 12406 5815 5392 5438 4364 4351
5662 4854 4023 | 4092 | 2179 | 2353
451 41 S 420 | 309 | 318
a3 | 11120 | eass | eoso [ ess2 | 7022
N/P| Data as of 18 Aug 21
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Interagency Iraqi Security Forces Update

Highlights:

I The focus of effort is shifting from acquisition of equipment to distribution within
theater.

I 91,468 trained Iraqgis are on duty and an additional 18,351 are in training.*

I Iraqi Security Forces capabilities continue to improve, but performance varies by
region.

Manning:

I In spite of heavy fighting this week, recruiting efforts for the Iraqi Security Forces
continue to be very successful.

I 750 recruits started basic training in the Iragi Army this week.

Training:

I 61 law enforcement candidates completed training this week.

I Three Battalions started initial operations training this week.

Equipping:

I Badly needed equipment for all the security forces is arriving in large quantities.

*Numbers reflect the expanded plan based on the recent troops to task analysis conducted by Iraqi Security Forces
leadership and Multi-National Transition Security Command-Iraq, approved by Iraqgi Interim Government leadership

N/P 22
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Ministry of Interior Man, Train & Equip Status

Organization | # On Hand | # Trained/In | # Planned*
Training

Iraqi Police 84,950 32,880/4,351 135,000
Border 14,313 14,313/0 32,000
Police
Civil 0 0/0 4,800
Intervention
Force
Emergency 92 62/30 270
Response
Force

*Reflects the expanded plan numbers based on the recent troops to task analysis

N/P| Data as of 23 Aug 23
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Ministry of Defense Man, Train & Equip Status

Organization | # On Hand | # Trained/In | # Planned
Training

Iragi Army 10,434 3,789/6,645 27,000

Iraqi 6,996 1,473/5,523 6,584

Intervention

Force

Iraqgi Special 628 628/0 1,620

Operations

Force

Coastal 412 282/130 409

Defense

Force

Air Force 162 116/46 502

Iraqi 39,581 37,925/1,656 62,032

National

Guard

*Reflects the expanded plan numbers based on the recent troops to task analysis
N/P| Data as of 23 Aug 24
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Stability Contributors - OIF

Countries with forces in Iraq Countries committed to provide
forces for Iraq
31 TOTAL ~24K
Albania Lithuania 1
Australia Macedonia
Azerbaijan Moldova
Bulgaria Mongolia
Czech Rep Netherlands
New Zealand

Denmark m
Bl Salvador Norway 32 Countries
Estonia Poland Potentially Supporting
Georai Portugal Iraqi Stability and

et Romania Humanitarian Relief
Hungary )
ital Singapore

y Slovakia
wlich Thailand
Kazakhstan Tonga
Korea Ukraine
Latvia UK

P | Data as of 18 Aug 04 25
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Iraq Weekly Status n General Information

I Development, coordination and distribution responsibilities for the Iraq
Weekly Status Report have been transferred from the Department of
Defense to the Department of State.

I This brief draws from multiple sources. References are cited on the
respective pages in the iNotes Pagei section (View - Notes Page).

I Please forward all questions and/or comments to (unclassified) NEA-I-
IPOG-DL@state.gov or (classified) NEA-I-IPOG-DL@state.sgov.gov
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